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MONTOYA HEIGHTS Phase 1 - PBE04ST117
DISTRICT1 3 DORADO ENG-001 2

Bid opening had to be rescheduled to Sep 6th due to amendment to structure bid to unit prices
and other clarifications.

7/10/2006

3/8/2007

2,805,683

2,754,374

MONTOYA HEIGHTS Phase 2 - PBE04ST118

DISTRICT1 3 DORADO ENG-001 2

Prioritized list of required acquisitions received from consultant. Will begin working on first 6
acquisitions.

6/12/2006

2/16/2007

3,355,150

3,223,144

ROCKY BLUFF DRAIN - PBEO4FC104
DISTRICT1 2 VILLAVERDE-001 3

Received letter from Bain Construction that summarized direct costs for which they believe
they should be compensated.

10/17/2005

2/15/2006

250,645

229,830

UPPER VALLEY RD ST & DRNG - PBE04ST139
DISTRICT1 3 SLI ENGINE-001 1

There a serious scope issues that need resolution. Considering project on hold with exception
of the Upper Valley Rd & Country Club Rd intersection.

5/1/2006

12/8/2006

3,588,522

3,517,762

10,000,000

9,725,109




